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JOB 16441-2R DAILY REPORT ‘ D.0O. 2001-02-039
BAYONNE BARREL & DRUM . REPORT # 33

0.S.C. JOE COSENTINO DATE: 11/09/94

R.M. M.R.ELLIS -

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the 0.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Sunny, Partly Cloudy TEMPERATURE: 65

WORK PERFORMED TODAY BY OHM:
* Drum shredding operations today yield 366 drums plus the 10 from day previous= 376 total.
* Constructed top for the bulking chamber, ( holding tank ).

SUBCONTRACTOR SERVICES PERFORMED:

* Schiavone-Bonomo Corp. delivers a 20 yard roll off container for the shredded drums, Mike
Cerreta ( owner ) visits job site to review the metal being placed inside the can. Discussions
with him ensure that a roll off container to stand by for use may be possible.

EXCEPTIONS / UNUSUAL CONDITIONS:

* Evaluation of the time spent to remove drums that clogged hopper, lunch, breaks and to move
roll off forward equals approximatly 123 min. or 2.05 hrs. ( down ). Starting time was 0845 hrs.
completing the day at 1700 hrs. = 7hrs. & 45min. of operational time, subtract the 2.05 hrs. from
this time as "down time", which now equaits to 5 hrs. & 40 min. actual running time of the shredde
in conclusion the average drums per hour run equals 68 drums/ hr.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:

DOCUMENTS SUBMITTED:

MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:

* Conversations with WADCO's Represenitive Harold Saconik, regarding the de-heading
operation of the acid pack drums. WADCO wishes to place his personnel on site to de-head the
drums then remove. NOTE: Meeting is established for Monday 11/14/94 @ 0930 hrs. on site.
COMMENTS:

* 0.S.C. authorizes new start time of 0700 hrs. Crew further authorized to work until 1700 hrs.
today incurring 9.5 hrs. total.
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Drum Progress Drums Shredded * Poly Liners Rémoved Steel Removed
M 10/31 38
T 11/01
W 11/02 105
T 11/03
F 11/04 93
M 11/07 57
T 11/08 10 119
W 11/09 366 ' 8.08 ton
Total 376 412 8.08 ton
Drum Progress
400 f
T 8 Drums Shredded

- B8 Steel Removed

o 253 B . 223 4
M 10/31 W02 F 11/04 T1108  Total
T 11/01 T1103 M 11007 W 1109
X-Axis

NOTE: The first roll off container weighed in at 18,100 Ibs. Using 2,240 as a long ton calculation.





